
.Report to: Housing Review Board 

 

Date of Meeting 18th January 2023 

Document classification: Part A Public Document 

Exemption applied: None 

Review date for release N/A 

 

Full Housing Stock Condition Survey 

Report summary: 

To update the Housing Review Board on the current position with the delivery of the Stock 
Condition Survey. 

Is the proposed decision in accordance with: 

Budget    Yes ☒ No ☐ 

Policy Framework  Yes ☒ No ☐  

Recommendation: 

That the Housing Review Board note the update on the current position with the delivery of the 

Housing Stock Condition Survey. 

 

Reason for recommendation: 

To monitor the progress of the delivery of a full and robust Stock Condition Survey being carried 

out to the Housing Assets/Portfolio. 

 

Officer: Graham Baker – Property & Asset Manager - gbaker@eastdevon.gov.uk 

 

Portfolio(s) (check which apply): 

☒ Climate Action and Emergency Response 

☐ Coast, Country and Environment 

☐ Council and Corporate Co-ordination 

☐ Democracy, Transparency and Communications 

☒ Economy and Assets 

☒ Finance 

☒ Strategic Planning 

☒ Sustainable Homes and Communities 

☐ Tourism, Sports, Leisure and Culture 

 

Equalities impact Low Impact 

. 

Climate change Low Impact 

Risk: Low Risk; EDDC is at greater risk if we do not undertake a full Stock Condition Survey  

Links to background information HRB Agenda and minutes June 2017; HRB Agenda and 

minutes April 2021; HRB Agenda and Minutes March 2022 

https://democracy.eastdevon.gov.uk/CeListDocuments.aspx?CommitteeId=152&MeetingId=887&DF=15%2f06%2f2017&Ver=2
https://democracy.eastdevon.gov.uk/CeListDocuments.aspx?CommitteeId=152&MeetingId=887&DF=15%2f06%2f2017&Ver=2
https://democracy.eastdevon.gov.uk/CeListDocuments.aspx?CommitteeId=152&MeetingId=887&DF=15%2f06%2f2017&Ver=2
https://democracy.eastdevon.gov.uk/ieListDocuments.aspx?CId=152&MId=1751&Ver=4


Link to Council Plan 

Priorities (check which apply) 

☒ Better homes and communities for all  

☒ A greener East Devon 

☐ A resilient economy 

 
 

Stock Condition Survey 

1. Current Position: 

 

2. A formal contractual arrangement is in place between East Devon District Council and the 
specialist contractor engaged to carry out the Stock Condition Survey, Currie & Brown. 
 

3. The mobilisation period has been completed, the work carried out during this period 
included: 

 

 Finalising the exact detail for the Stock Condition Survey. 

 Establishing and agreeing all the areas that would form the survey and the data sets 

that will be collected to inform the following areas: 
 Property condition information 

 Component data/information 
 HHSRS (Housing Health & Safety Rating Scheme) information 

 Energy assessment 
 EPC Certificate 

 Building and fully testing the Stock Condition survey form that will be used to collect 

the data; the surveys will be carried out using i Pads as a Total Mobile solution, once 
the survey has been completed on site all data will be uploaded to detail 

review/quality control assessments. 

 Full testing of the IT systems to ensure that capture and process the data. 

 Liaison with our internal Housing Systems Team to ensure that they have a full 

understanding of the information/data that they will be receiving to load into our 
system. 

 Agreement of the Programme of Work. 

 Agreement of the content and the issue of formal letters to our Tenants to advise 

them of the impending Stock Condition Survey and requesting that they allow the 
Currie & Brown surveyors access to carry out the work. The communication also 
includes an information sheet of FAQ’s (frequently asked questions). 

 
4. The Mobilisation Period took a little longer than hoped, but the delay was considered 

reasonable as it was essential that all the above was fully in place and agreed prior to 
commencing the Stock Condition Survey in full. 
 

5. Void properties were used to carry out some initial test surveys, the purpose of these was: 
 

 Gain a general understanding of the EDDC stock. 

 Fully Test all the IT systems/equipment etc. 

 Allow the Surveyors opportunity to understand the specific requirements of the 
EDDC Stock Condition survey. 

 

These initial test surveys served their purpose; they identified some IT issues that needed 
to be addressed before the Stock Condition commenced in full. 

https://eastdevon.gov.uk/councilplan/


 
6. Programme: 

 
7. The Stock Condition survey finally commenced in full during September 2022 albeit with a 

very slow/soft start up until Christmas. The intention of this was a further opportunity to:  
 

 Ensure all the systems were working properly and to fully test the quality 

control/audit. 

 Ensure the Surveyors were fully understanding of the requirements for the Sock 

Condition Survey. 
 

8. At the time of writing this Report 278 surveys had been completed this is less than 
programmed (currently running around 120 surveys behind), but we have received 
assurance from Currie & Brown that they will quickly bring the project back on programme 

in the New Year. 
 

9. The project remains on target to complete at the end of September 2023, subject to access, 
the intention is to improve on this end completion date. 
 

10. The first tranche of data was scheduled to be issued just prior to the Festive Holiday Period, 
this will be reviewed ready to be loaded into our Open Housing System. 

 
11. When carrying out the Stock Conditions survey the various elements are given a condition 

rating as set out below: 

 

 Condition A – As new condition 

 Condition B - Sound, operationally safe, and exhibiting only minor deterioration 

 Condition C - Operational but major repair or replacement needed in the short to 

medium term (generally 3 years) 

 Condition D - Inoperable, or serious risk of major failure or breakdown 

 

The Stock Condition survey will also include suggested timescales to implement repairs etc.; 

these are set out below: 

 

 Immediate – within 6 months 

 Short term – within the next 1 to 3 years 

 Medium term – within the next 4 to 5 years 

 Long term – within 6 to 10 years 

 Very long term – over 10 years 

 

The data provided will be analysed in accordance with the above and be used to inform/drive 

forward programmes for repairs and future Planned Works. 

 

12. The table below shows an overview of the issues identified as below ‘B’ grade  the 
properties surveyed to date: 
 
Item Volume of Issues identified 

External Areas Drainage 2% 

Ancillary Buildings 0% 

Boundaries 8% 

External Walls 6% 

External Walls Secondary 0% 

Mortar Pointing 6% 



Roof Coverings 17% 

Roof Coverings Secondary 2% 

Roof Drainage 23% 

Roof Structure 3% 

Roof Lights 0% 

Windows 5% 

External Doors 2% 

Landscaping 0% 

External Redecoration 0% 

Internal Ceiling Finishes 6% 

Internal Floor Finishes 3% 

Sanitary Appliances 17% 

Sanitary Appliances Secondary 5% 

Sanitary Appliances Tertiary 2% 

Substructure Ground Floor 0% 

Internal doors 3% 

Stair Structure 0% 

Upper Floor Structure 0% 

Internal decoration 14% 

Lighting Systems 0% 

Main Power Supply 0% 

Consumer Unit Domestic 0% 

Hot Water Cylinder 0% 

Boiler Heat source Ground 0% 

Gas Supply 0% 

Cold Water Supply 0% 

 

13. The following table shows an overview of the HHSRS items identified to date that are not 
meeting the required standard: 

 
Item Volume of Issues identified 

Damp Mould 9% 

Asbestos 1% 

CO fuel combustion 2% 

Entry by intruders 3% 

Domestic hygiene pests refuse 10% 

Personal hygiene sanitation drainage 2% 

Falls associated with baths 5% 

Falls on the level 8% 

Falls on stairs 12% 

Falling between levels 8% 

Electrical hazards 1% 

Collision entrapment 1% 

Position of amenities 2% 

Structural collapse falling elements 3% 

 
14. All the information referred to in items 12 & 13 and indeed all information as it is issued to 

us will be analysed and used to inform and implement work programmes in line with the 

recommended timescales set out above. 
 

15. Resourcing: 

 
16. Currie & Brown are fully resourced to deliver the programme. 



 
17. EDDC have in the past six engaged their own Stock Condition Surveyor and Stock 

Condition Data Admin’ Support to support the delivery of the Stock Condition survey and 
assist in the analysis of all data. 

 
18. Next Steps: 

 

19. Our Property & Asset Team are working with our Systems Admin’s Team to upgrade and 
develop with Stock Condition section of our Open Housing System in readiness to receive 

all the Stock Condition data. This will also include a tool called ‘Scenario Planner’ which will 
be used manage the data to develop short, medium and long term Planned Works 
programmes, it will also inform budget planning.  

 

 

 

Financial implications: 

 There are no direct financial implications from the report at this stage but the implications of the 
survey will require detailed analysis and an appraisal of the financial resource implications.  

Legal implications: 

 There are no direct legal implications on which to comment. 

 


