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Entering Contract above £100k – Feniton Flood Alleviation Scheme   

Report summary: 

The report seeks to gain agreement to enter a contract with Kier Integrated services of up to a 
value of £3million. It outlines the procurement process, framework agreement and compliance with 

contract standing orders.  

Is the proposed decision in accordance with: 

Budget    Yes ☒ No ☐ 

Policy Framework  Yes ☒ No ☐  

Recommendation: 

That cabinet agree to enter contract with Kier Integrated services to enter a contract of a value of 
up to £3m to deliver the construction of Feniton Flood Alleviation Scheme  

 

Reason for recommendation: 

That Kier Integrated Services has been procured correctly and to aid speedy contract award to get 
Feniton on site in Spring 2024 

 

Officer: Tom Buxton-Smith. Engineering Projects Manager. Tbuxton-smith@eastdevon.gov.uk  

01395 571630   

 

Portfolio(s) (check which apply): 

☐ Climate Action and Emergency Response 

☒ Coast, Country and Environment 

☐ Council and Corporate Co-ordination 

☐ Communications and Democracy 

☐ Economy 

☒ Finance and Assets 

☐ Strategic Planning 

☐ Sustainable Homes and Communities 

☐ Culture, Leisure, Sport and Tourism 

 

Equalities impact Low Impact 

Climate change High Impact 

Risk: Medium Risk; With all construction projects there is a risk of additional cost incurred by 

unforeseen risks. There is a healthy risk budget, however EDDC would be liable for additional 
spend above central government eligibility. 

mailto:Tbuxton-smith@eastdevon.gov.uk


Links to background information N/A 

Link to Council Plan 

Priorities (check which apply) 

☒ Better homes and communities for all  

☒ A greener East Devon 

☐ A resilient economy 

 
 

Report in full 

1. Background 

2.  

1.1. Feniton Flood Alleviation Scheme (FAS) Background 
 

Flooding in New Feniton has been an issue since the development was built in the 
late 1960s; with flooding occurring every year and internal flooding every 2 to 3 

years. 
 
The biggest well recorded event was in late October 2008 when there was serious 

flooding in the main estate. This event resulted in the internal flooding of 58 
properties with flood depths of up to 1.0m.  

 
A Scheme was designed in 2015 and updated to current design guidance in 2023.  
The scheme will provide protection to 72 properties at risk of flooding (this includes 

63 properties which are currently considered at very significant risk) and peace of 
mind for the whole community of Feniton.  The scheme has been split into 4 phases, 

consisting of 

 Phase 1 – bypass channel downstream of the railway to take the increased flows from the 
new culvert. 

 Phase 2 – property level resilience measures of downstream properties. 

 Phase 3 – undertrack crossing (UTX) of the Exeter to Waterloo line. 

 Phase 4 – completion of culvert linking the whole scheme together. 

Phase 1 and Phase 2 were completed in 2016. Phase 3 was completed in Autumn 2022. Phase 4 
is due to start in Spring 2024 

3. Procurement process 
 

3.1. To expedite the project, East Devon District Council entered the Environment Agency’s 
‘Collaborative Delivery Framework’ or CDF to help deliver this project (and potentially 
other Flood risk projects involving funding from central government 

3.2. Under our procurement rules, EDDC is allowed to enter any local/national government 
framework if beneficial to procurement. (It can also direct tender to the market) 

3.3. Kier have been appointed as an Early Contractor Involvement (ECI) contractor to help 
aid final design and complete works on site, such as trial holes and hedgerow 
clearance. 

3.4. To remove a long procurement process for a contractor for the main works, we are able 
to directly award Kier once they have priced up the full and final design (due January 
2024) 

3.5. Kier have already priced up the current design which is largely similar to the full and final 
design, so we are expecting similar values. 

https://eastdevon.gov.uk/councilplan/


3.6. Although it is a direct award contract, under the framework, it is a Client Set Target 
(CST) where we, along with a cost consultant price the scheme independently, and 

agree a target cost with Kier. 
3.7. Kier also show value for money by approaching around 5 sub-contractors to also price 

the work, and have the ability to cherry pick better value specialist subcontractors for 
each task, rather than generic contractors. For example, they may appoint a specialist 
pipe laying contractor to lay the culvert, and a specialist reinforced concrete contractor 

to deliver the inlet structure. 
3.8. Once a price is agreed, it becomes a Target Price Activity schedule, an option C under 

the NEC4 contract. The target price contract is a pain/gain contract with the aim to bring 
the project in under budget, with money not spent, being shared as profit to the 
contractor and back to the tax payer. Should the project overspend, the contractor would 

need to share some of the pain. 
3.9. We are asking for agreement to enter the contract up to a value of £3million as we do 

not have the Target cost price yet, but believe it will be less then this figure. 
 

4. Funding sources 

 

4.1. Although a significant project for EDDC, the majority of funding for this project is coming 

from Central Government, as Flood Defence Grant in Aid (FDGiA) via the Environment 
Agency. Therefore it would seem sensible to use the EA’s preferred suppliers to deliver. 

4.2. Below is a table showing the funding sources for this expenditure.  

 

 

 

 

 

 

 

 

 

 

Note all values in £1000 (£k) 

*Additional funds in BSCAP bid at time of writing report 

 

 

Financial implications: 

 Council have approved the budget for this scheme as indicated in the report and procurement 
guidelines have been followed 

Legal implications: 

 Contract standing orders permit the use of framework agreements provided the terms and 

conditions of contract are fully complied with and appropriate advice taken from DCC 
procurement. 

 

Local Levy £300 

Devon County Council £215 

East Devon District Council £500 

Acland Park Development  £95 

Department of Education 
Funding 

£100 

Further Local Levy Funds £50 

Flood Defence Grant in Aid £3524 

Further EDDC risk pot* £250 

Total £5034 


