

Cranbrook Placemaking Group

18 November 2024

Forward Plan

Quarter 4: October to December 2024	<ul style="list-style-type: none">• Town centre masterplan to SPC• Develop Cranbox proposals• Transfer of TC1 and TC2• Decarbonisation of district heating• Town Centre programme governance
Quarter 1: January to March 2025	<ul style="list-style-type: none">• Cranbox planning application determination• Interim management of assets outside Cranbrook Parish boundaries• Health and Wellbeing hub – next steps• Position regarding Leisure Centre provision
Quarter 2: April to June 2025	<ul style="list-style-type: none">• London Road upgrade• EScO for expansion areas• Education provision• Management of Suitable Alternative Natural Greenspace – preferred approach

Andy Wood

Director of Place

November 2024