

Cranbrook Placemaking Group

20 January 2025

Forward Plan

	Report	Decision
Quarter 1: January to March 2025	<ul style="list-style-type: none">• Develop Cranbox proposals• Town Centre programme governance• Health and Wellbeing hub – next steps• Position regarding Leisure Centre provision• Place Partner status	<ul style="list-style-type: none">• Cranbox planning application determination (by EDDC)• Transfer of TC1 and TC2
Quarter 2: April to June 2025	<ul style="list-style-type: none">• ESCo for expansion areas• Education provision• Management of Suitable Alternative Natural Greenspace – preferred approach• Decarbonisation of district heating• Town Centre Delivery Plan	<ul style="list-style-type: none">• Investment decision on decarbonisation of district heating by EDDC
Quarter 3: July to September 2025	<ul style="list-style-type: none">• Interim management of assets outside Cranbrook Parish boundaries• London Road upgrade	

Andy Wood

Director of Place

January 2025