
 

 

 
 
Agenda for Sidmouth and East Beach BMP 

Project Advisory Group 
Tuesday, 23rd January, 2024, 2.00 pm 
 
Members of Sidmouth and East Beach BMP Project Advisory Group 

 Chaired by Councillor Geoff Jung 

 
Venue: online via zoom 

 
Contact: Debbie Meakin dmeakin@eastdevon.gov.uk; 01395 

517540 

 

(or group number 01395 517546) 

11 January 2024 
 

 
 
1 Welcome and apologies   

2 Note of previous meeting held on 8 March 2023  (Pages 3 - 6) 

3 Project update   

4 Introduction to Kier/Atkins   

5 Short term programme   

6 Presentation from Ebb Tide on Sidmouth seaweed biosphere/marine nature 
reserve/farm   

7 Proposed next meeting period   

8 Any other business   

 

 
 
 

East Devon District Council 

Blackdown House 
Border Road 

Heathpark Industrial Estate 

Honiton 
EX14 1EJ 

DX 48808 HONITON 

Tel: 01395 516551 
Fax: 01395 517507 

www.eastdevon.gov.uk 

Public Document Pack

page 1



EAST DEVON DISTRICT COUNCIL 

 

Minutes of the meeting of Sidmouth and East Beach BMP Project Advisory 

Group held online via zoom on 8 March 2023 

 
Attendance list at end of document 

The meeting started at 2.00 pm and ended at 4.05 pm 
 

 
44    Welcome and apologies  

 

The Chair welcomed everyone to the Group.  Colin Boynton was now the representative 

for the Sid Vale Association. 
 

45    Notes from the previous meeting on 30 June 2022  

 

The notes of the previous meeting were agreed. 

 
46    Outline business case  

 

The Engineering Project Manager had provided the Group with the outline business case 

for the BMP, which had required some minor amendments left to complete.  The Group 
had been asked to consider the OBC with a view to giving their view for proceeding onto 
submission stage. 

 
The option set out in the OBC was now referred to as Option 6, presented as a fixed 

price option to secure funding.  It was re-iterated that the outline is subject to change 
following detailed design, modelling and consultation.  The main planning risk was also 
highlighted, in that if reverting to a 1m splashwall for the length of the esplanade, the 

application would be refused at the planning stage. 
 

Option 6 includes foundations large enough to raise the splash wall in the future. 
 
The Project Board has the authority to approve the OBC for submission, and once 

approved the full document will be available online. 
 
Discussion from the Group included: 

 Reminder of the first line of defence for the esplanade being the development of the 
breakwater and recharge of beach; 

 The process of submission to the Environment Agency meant that, if approved, the 
funding could be released; 

 The OBC drawings on the BMP elements were not final, only a mechanism to provide a 
fixed cost to meet the EA requirements for budget requirement; 

 Looking for assurance that rip currents would be considered in the scheme – yes, this 
factor would be taken into account, and needed discussion through the sub group being 
set up (see minute x); 

 Change needed to the draft OBC in relation to western end splash wall recognised; 
 Funding for modelling was included; 

 Provide an acronym glossary when publishing the final OBC submission; 

 Elements such as flooding gate at turning circle would be picked up through the detailed 
design stage; 

 EA had been working with officers, giving advice on the OBC for some considerable time, 
and reminded the Group that the purpose is to release funding and demonstrate that the 
BMP is good value for money and meets due diligence; 
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Sidmouth and East Beach BMP Project Advisory Group 8 March 2023 
 

 Questioning the advice from Natural England and Jurassic Coast as not giving specific 
performance measures.  In response, the detailed design stage would provide more detail 
for those consultees to respond with specific impacts in that area, and what further work 
was needed.  An example was given of maintaining some interaction between the sea 
and the cliff at the east beach end to help reduce erosion; 

 Will check on figure for set payments for damage/uninhabitable impact on coastal homes; 

 Include reference to South West Water and what impact their systems could have on 
assisting the BMP. 

 
The Group unanimously agreed for the OBC to proceed to the Project Board for a 
decision on submission to the Environment Agency. 

 
47    Community Ramp proposal  

 

The Chair welcomed David Rafferty, a local resident, who had become involved in 

progressing a community ramp for access to the sand area of the beach and to the rock 
pools.  He outlined the history of the project, including previous discussion with the 
District and Town Council on the feasibility and the funding of the project. 

 
Fund raising had begun, but it had become apparent that further funds were needed to 

deliver the ramp.  As a result, the funding strategy had been revisited, and discussion 
taken place to see if dovetailing into the BMP delivery would help deliver the ramp by 
means of economies of scale.  The ramp would also be at the detailed design stage at 

the same point as the BMP scheme. 
 

The Engineering Projects Manager assured the Group that incorporation of the 
community ramp would not impact on the funding for the BMP delivery; and that there 
were efficiencies in that it could be included in discussions with the MMO and planning 

applications, as well as deliver efficiencies of scale when contractors were on site. 
 

The Group were shown photographs of the site in question and an idea of the design of 
the ramp.  The Group asked for comment and views on including the aspect in the BMP. 
 

The Group discussed the merits of including the ramp in the scheme, delivering a further 
enhancement to the area overall.  The Chair particularly welcomed the work to deliver 

access to all. 
 
There was still further work to get to the detailed design stage and funding, with the plan 

to fully involve the local community in the design, potentially including incorporating 
artwork. 

 
The Group unanimously agreed to include the community ramp project into the BMP for 
reasons of efficiency, economies of scale and to further enhance the overall seafront 

offer of the town. 
 

48    Scoping detailed design stage  

 

The Engineering Projects Manager (EPM) discussed the importance of both the local 
community’s wished, and the unique Sidmouth conditions, into the detailed design stage. 
 

He set out how a new sub-group of the Advisory Group could work with RHDHV to 
prepare the scope for the detailed design stage, and requested volunteers. 
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Sidmouth and East Beach BMP Project Advisory Group 8 March 2023 
 

The following put themselves forward, from which the EPM would select for the sub-
group: 

Colin Boynton 
Mary Walden-Till 
Tony Burch 

Robin Goodman 
Becky Elliott/Paul Griew 

Cllr Denise Bickley 
Dave Rafferty 
Chris Lockyear 

Sam Scriven 
Phil Sheppard 

 
The EPM advised that he would contact the volunteers to decide on the membership of 
the new sub-group, and conduct consultation by correspondence before reporting back 

to the Advisory Group. 
 

49    Procedure of detailed design and contractor discussion  

 

The views of the Group were sought on the detailed design and contractor.  Four options 
were available to pursue: 

1. Whole Market Designer, then Whole Market Contractor 
2. While Markey Design and Build 
3. Environment Agency Framework Design Contract and Construction Contract 
4. Other Local Government Framework 

 
The Chair sought clarification on the timescales of the options.  The process was 

expected, for a large project as the BMP, to take six months for detailed design – 
potentially if following option 1, with then running the contractor market, another six 
months potentially would be needed, although there could be some overlap.  Essentially, 

the four options presented a timeframe of between 6 and 12 months. 
 

A number of views were expressed covering both options 1,2 and 3.  Overall the Group 
felt that time was an important factor in the scheme and as swift a process as possible 
was preferred, because of both rising costs and continued sea impact on the coastline.  

The scale of the project meant that there was interest in obtaining the contract, as one of 
the largest in the South West for this type of project. 

 
The views of the Group were acknowledged and would be fed back to the Project Board 
for a decision on progression. 

 
50    Next steps  

 

The Project Board makeup had been agreed at Cabinet; however there still remained the 

appointment of a representative of the secondary funders, referred to on the Project 
Board as the Project Secondary Partner.  This position covered the financial input from 
Devon County Council, Sidmouth Town Council and CRAG. 

 
Chris Lockyear was nominated from the Chair and received unanimous support for the 

role. He assured the Group that he would consult with all parties involved as required in 
the role. 
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The Chair also nominated Tony Burch in an advisory role on the Project Board, due to 
his long involvement with the Project and his valued technical expertise.  Tony received 

unanimous support for the role and thanked the Group for their support. 
 
RESOLVED that Chris Lockyear acts as Project Secondary Partner on the Project 

Board; and Tony Burch acts as Advisory Member on the Project Board. 
 

 
 
 

Attendance List 

Councillors present: 

G Jung (Chair) 
M Rixson 

D Bickley 
J Loudoun 
E Rylance 

 
 

 
Councillors also present (for some or all the meeting) 

Martin Davies, Environment Agency 

Tony Burch, by invitation of the Chair 
Cllr Ian Barlow, Sidmouth Town Council 

Oliver Salter, Sailing & Sea Angling 
Sam Scriven, Jurassic Coast 
Phil Shepperd, Sidmouth Lifeboat 

Richard Eley, Sidmouth Chamber of Commerce 
Robin Goodman, Surf Lifesaving Club 

Cllr Chris Lockyear, Sidmouth Town Council 
Mary Walden-Till, VGS 
Tom Aldridge, Devon County Council 

Rebecca Elliott, CRAG 
David Rafferty, local resident 

 
Officers in attendance: 

John Golding, Director of Housing, Health and Environment 

Andrew Hancock, Assistant Director StreetScene 
Tom Buxton-Smith, Engineering Projects Manager 

Debbie Meakin, Democratic Services 
 
Councillor apologies: 

Cllr S Hughes, EDDC 
Cllr C Gardner, EDDC 
 

 
 

 
 

Chair   Date:  
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